
Medical Care Collection Fund (MCCF)
Electronic Data Interchange (EDI)

Transaction Applications Suite (TAS) Phase 2

eInsurance IB*2.0*687

Deployment, Installation, Back­out, and Rollback 
Guide 

 

December 2021 

Department of Veterans Affairs

Office of Information and Technology (OIT)



MCCF EDI TAS eInsurance 18 IB*2.0*687 ii December 2021
Deployment, Installation, Back-out, & Rollback Guide

Revision History

Date Version Description Author
December 
2021

3.0 Updated for National Release. Converted 
document to the latest template.

MCCF EDI TAS 
eInsurance

7/26/2021 2.0 Updated to Include Test Sites – IOC 
Entry

MCCF EDI TAS 
eInsurance

6/16/2021 1.0 Initial submission – IOC Entry MCCF EDI TAS 
eInsurance

5/20/21 0.1 Draft version for MOU MCCF EDI TAS 
eInsurance

Template v2.3, July 2021

Artifact Rationale 

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 
products going into the VA Enterprise. The plan includes information about system support, 
issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 
Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 
the new product or software, and should be structured appropriately, to reflect particulars of 
these procedures at a single or at multiple locations.
Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 
and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with 
the expectation that it will be updated throughout the lifecycle of the project for each build, as 
needed. 
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1 Introduction
This document describes how to deploy and install the IB*2.0*687 patch, as well as how to 
back-out the product and rollback to a previous version or data set.

1.1 Purpose
The purpose of this plan is to provide a single, common document that describes how, when, 
where, and to whom the IB*2.0*687 will be deployed and installed, as well as how the patches 
are to be backed out and rolled back, if necessary. The plan also identifies resources, 
communications plan, and rollout schedule. Specific instructions for installation, back-out, and 
rollback are included in this document. 

1.2 Dependencies
The following patches must be installed before IB*2.0*687:

· IB*2.0*602

· IB*2.0*668

1.3 Constraints
This patch is intended for a fully patched VistA system.

2 Roles and Responsibilities
Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

ID Team Phase / Role Tasks
Project 
Phase (See 
Schedule)

1 VA OIT, VA OIT Health 
Services Portfolio & PMO

Deployment Plan and schedule 
deployment (including 
orchestration with vendors)

Planning

2 Local VAMC and CPAC 
processes

Deployment Determine and document 
the roles and 
responsibilities of those 
involved in the deployment

Planning

3 Field Testing (Initial 
Operating Capability 
(IOC)), Health Services 
Portfolio Testing & VIP 
Release Agent Approval

Deployment Test for operational 
readiness

Testing

4 Health Services Portfolio 
and Field Operations

Deployment Execute deployment Deployment

5 Individual Veterans Affairs 
Medical Centers (VAMCs)

Installation Plan and schedule 
installation

Deployment



MCCF EDI TAS eInsurance 18 IB*2.0*687 2 December 2021
Deployment, Installation, Back-out, & Rollback Guide

ID Team Phase / Role Tasks
Project 
Phase (See 
Schedule)

6 VIP Release Agent Installation Ensure authority to operate 
and that certificate 
authority security 
documentation is in place

Deployment

7 N/A for this patch as we 
are using only the existing 
VistA system

Installation Validate through facility 
POC to ensure that IT 
equipment has been 
accepted using asset 
inventory processes

N/A

8 VA’s eBusiness team Installations Coordinate training Deployment

9 VIP Release Agent, 
Health Services Portfolio 
& the development team

Back-out Confirm availability of 
back-out instructions and 
back-out strategy (what 
are the criteria that trigger 
a back-out)

Deployment

10 No changes to current 
process – we are using 
the existing VistA system

Post 
Deployment

Hardware, Software and 
System Support

Warranty

3 Deployment 
The deployment is planned as a national rollout.
This section provides the schedule and milestones for the deployment. 

3.1 Timeline 
The deployment and installation is scheduled to run for 30 days, starting with national release.

3.2 Site Readiness Assessment 
This section discusses the locations that will receive the IB*2.0*687 deployment. 

3.2.1 Deployment Topology (Targeted Architecture)
This patch IB*2.0*687 is to be nationally released to all VAMCs.

3.2.2 Site Information (Locations, Deployment Recipients) 
The test sites for IOC testing are:

· Atlanta VA Health Care System (Decatur, GA)

· Lexington VA Health Care System (Lexington, KY)

· Heartland East VA Health Care System (Saint Louis, MO)
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· Palo Alto VA Health Care System (Palo Alto, CA)

· Hines VA Health Care System (Hines, IL)

Upon national release all VAMCs are expected to install this patch within the compliance dates.

3.2.3 Site Preparation 
The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Site / Other Problem / 
Change Needed

Features to Adapt / 
Modify to New 
Product

Actions / Steps Owner

N/A N/A N/A N/A N/A

3.3 Resources
3.3.1 Facility Specifics
The following table lists facility-specific features required for deployment.

Table 3: Facility-Specific Features

Site Space / Room Features Needed Other
N/A N/A N/A N/A

3.3.2 Hardware 
The following table describes hardware specifications required at each site prior to deployment.

Table 4: Hardware Specifications

Required 
Hardware Model Version Configuration Manufacturer Other

Existing 
VistA system

N/A N/A N/A N/A N/A

Please see the Roles and Responsibilities table in Section 2 for details about who is responsible 
for preparing the site to meet these hardware specifications.

3.3.3 Software 
The following table describes software specifications required at each site prior to deployment.

Table 5: Software Specifications

Required 
Software Make Version Configuration Manufacturer Other

Fully patched 
Integrated Billing 
package within 
VistA

N/A 2.0 N/A N/A N/A
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Required 
Software Make Version Configuration Manufacturer Other

IB*2.0*602 N/A Nationally 
released 
version

N/A N/A N/A

IB*2.0*668 N/A Nationally 
released 
version

N/A N/A N/A

Please see the Roles and Responsibilities table in Section 2 above for details about who is 
responsible for preparing the site to meet these software specifications.

3.3.4 Communications 
The sites that are participating in field testing (IOC) will use the “Patch Tracking” message in 
Outlook to communicate with the eBusiness eInsurance sub-team, the developers, and product 
support personnel.
3.3.4.1 Deployment / Installation / Back-out Checklist
The Release Management team will deploy the patch IB*2.0*687, which is tracked in the 
National Patch Module (NPM) in Forum, nationally to all VAMCs. Forum automatically tracks 
the patches as they are installed in the different VAMC production systems. One can run a report 
in Forum to identify when and by whom the patch was installed in the VistA production at each 
site. A report can also be run to identify which sites have not currently installed the patch in their 
VistA production systems. Therefore, this information does not need to be manually tracked in 
the chart below.

Table 6: Deployment / Installation / Back-out Checklist

Activity Day Time Individual who 
completed task

Deploy N/A N/A N/A
Install N/A N/A N/A
Back-out N/A N/A N/A

4 Installation
4.1 Pre-installation and System Requirements
IB*2.0*687, a patch to the existing VistA Integrated Billing 2.0 package, is installable on a fully 
patched M(UMPS) VistA system and operates on top of the VistA environment provided by the 
VistA infrastructure packages. The latter provides utilities which communicate with the 
underlying operating system and hardware, providing Integrated Billing independence from 
variations in hardware and operating system.
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4.2 Platform Installation and Preparation
Refer to the IB*2.0*687 documentation on the National Patch Module (NPM) on Forum for the 
detailed installation instructions. These instructions will include any pre installation steps if 
applicable.

4.3 Download and Extract Files
Refer to the IB*2.0*687 documentation on the NPM to find the location of related 
documentation that can be downloaded. IB*2.0*687 will be transmitted via a PackMan message 
and can be pulled from the NPM. It is not a host file, and therefore does not need to be 
downloaded separately.

4.4 Database Creation
This patch does NOT introduce a new database. It uses the existing VistA database.

4.5 Installation Scripts
No installation scripts are needed for IB*2.0*687 installation.

4.6 Cron Scripts
No Cron scripts are needed for IB*2.0*687 installation.

4.7 Access Requirements and Skills Needed for the 
Installation

The following staff need access to the PackMan message containing the IB*2.0*687 patch or 
Forum’s NPM in order to download the nationally released IB*2.0*687 patch. The software is to 
be installed by the sites or regions designated: VA OI&T IT OPERATIONS SERVICE, 
Enterprise Service Lines, and / or VistA Applications Division1.

4.8 Installation Procedure
Refer to the IB*2.0*687 documentation on the NPM for the detailed installation instructions.

4.9 Installation Verification Procedure
Refer to the IB*2.0*687 documentation on the NPM for detailed installation instructions. These 
instructions include any post installation steps if applicable.

4.10 System Configuration
No system configuration changes are required for this patch.

1 “Enterprise service lines, VAD” for short. Formerly known as the IRM (Information Resources Management) or 
IT support.
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4.11 Database Tuning
No reconfiguration of the VistA database, memory allocations, or other resources is necessary.

5 Back-out Procedure
Back-out pertains to a return to the last known valid instance of operational software and 
platform settings. 

5.1 Back-out Strategy
Although it is unlikely, due to care in collecting, elaborating, and designing approved user 
stories, followed by multiple testing stages (Developer Unit Testing, Component Integration 
Testing, SQA Testing, and User Acceptance Testing), a back-out decision due to major issues 
with this patch could occur during site Mirror Testing, Site Production Testing or after National 
Release to the field (VAMCs). The best strategy is dependent on the stage during which the 
decision is made.
If during Mirror testing or Site Production Testing, a new version of a defect correcting test 
patch is produced, retested, and successfully passes development team testing, it would be 
resubmitted to the site for testing. If the patch produced catastrophic problems, a new version of 
the patch can be used to restore the build components to their pre-patch condition.
If the defect(s) were not discovered until after national release but during the designated support 
period, a new patch will be entered into the National Patch Module on Forum and go through all 
the necessary milestone reviews etc., as a patch for a patch. It is up to VA OIT and product 
support whether this new patch would be defined as an emergency patch or not. This new patch 
could be used to address specific issues pertaining to the original patch or could be used to 
restore the build components to their original pre-patch condition.
After the support period, the VistA Maintenance Program would produce the new patch, either to 
correct the defective components or to back-out the patch.

5.2 Back-out Considerations
It is necessary to determine if a wholesale back-out of the patch IB*2.0*687 is needed or if a 
better course of action is to correct through a new version of the patch (if prior to national 
release) or through a subsequent patch aimed at specific areas modified or affected by the 
original patch (after national release). A wholesale back-out of the patch will still require a new 
version (if prior to national release) or a subsequent patch (after national release). If the back-out 
is post-release of this patch IB*2.0*687, this patch should be assigned status of “Entered in 
Error” in Forum’s NPM. 

5.2.1 Load Testing
N/A. The back-out process if necessary is executed at normal, rather than raised job priority, and 
is expected to have no significant effect on total system performance. Subsequent to the 
reversion, the performance demands on the system would be unchanged.
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5.2.2 User Acceptance Testing
1. The MCCR Site Parameters in VistA have been updated to include modified and new site 

parameters associated with IIU.
a. MANILA EIV ENABLED (#350.9, 51.33) was renamed to MANILA EIV IIU 

ENABLED
b. The following are new MCCR Site Parameters:

1. IIU MASTER SWITCH (#350.9, 53.01)
2. IIU ENABLED (#350.9, 53.02)
3. IIU RECENT VISIT DAYS (#350.9, 53.03)
4. IIU MIN DAYS BEFORE SHARING (#350.9, 53.04)
5. IIU PURGE SENT RECORDS (#350.9, 53.05)
6. IIU PURGE CANDIDATE RECORDS (#350.9, 53.06)
7. IIU PURGE RECEIVED RECORDS (#350.9, 53.07) 

2. VistA has been modified to process incoming HL7 messages from the Financial Services 
Center (FSC) associated with IIU. These new incoming HL7 messages control the values 
for the following fields:

a. IIU MASTER SWITCH (#350.9, 53.01)
b. IIU RECENT VISIT DAYS (#350.9, 53.03)
c. IIU MIN DAYS BEFORE SHARING (#350.9, 53.04)
d. NATIONALLY ENABLED for IIU (#365.121, .02)

3. The following existing reports were modified to incorporate IIU. The Payer Link Report 
[IBCNE PAYER LINK REPORT] and the eIV Statistical Report [IBCNE IIV 
STATISTICAL REPORT]. In addition, the Payer Link Report no longer shows the 
association of the payer and the insurance company from the insurance company 
perspective as that was broken out into a separate new report.

4. VistA has been modified to include two new reports which have been added to the 
Insurance Reports [IBCN INS RPTS] menu. The Interfacility Ins. Update Report 
[IBCNIU INTERFACILITY INS UPDT] which provides an accurate list of the sending 
and receiving IIU transmissions. The other new report Ins Company Link Report [IBCNE 
INS COMPANY LINK REPORT] allows one to view how an insurance company is or is 
not associated (linked) to a payer. This information used to be accessed by running the 
Payer Link Report [IBCNE PAYER LINK REPORT].

5. Renamed the existing security key "IBCNE EIV MAINTENANCE" to "IBCNE EIV IIU 
MAINTENANCE".
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5.3 Back-out Criteria
Back-out Criteria (any of the following):

· The project is canceled

· The requested changes implemented by IB*2.0*687 are no longer desired by VA OIT 
and the eBusiness eInsurance sub-team

· The patch produces catastrophic problems

5.4 Back-out Risks
Since the eInsurance software is tightly integrated with external systems, any attempt at a back-
out should include close consultation with the external trading partners such as the Financial 
Services Center (FSC) and the Health Care Clearing House (HCCH) to determine risk.

5.5 Authority for Back-out
Any back-out decision should be a joint decision of the Business Owner (or their representative) 
and the Program Manager with input from the Health Services Portfolio (HSP) Application 
Coordinator, developers (both project and Tier 3 HSP), and if appropriate, external trading 
partners such as the VA Financial Service Center (FSC) or Health Care Clearing House. 
eInsurance is tightly integrated with these external partners and a back-out of the patch should 
not be a standalone decision.

5.6 Back-out Procedure
The back-out plan for VistA applications is complex and not a “one size fits all” solution. The 
general strategy for a VistA back-out is to repair the code with a follow-up patch. The 
development team recommends that sites log a ticket if it is a nationally released patch. 
Back-out Procedure prior to National Release. If it is prior to national release, the site will be 
already working directly with the development team daily and should contact that team. The 
development team members will have been identified in the Initial Operating Capability (IOC) 
Memorandum of Understanding (MOU). As discussed in section 5.2, it is likely that the 
development team can quickly address via a new software version. If the site is unsure who to 
contact, they may log a ticket to contact Health Services Portfolio - Management Systems Team.
The IB*2.0*687 patch contains the following build components.

· Data Dictionary

· Options

· Protocols

· Security Key

· Input Templates

· HL7 Application Parameters

· Routines
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While the VistA installation procedure of the KIDS build allows the installer to back up the 
modified routines using the ‘Backup a Transport Global’ action, due to the complexity of this 
patch, it is not recommended for back-out, and a restore from a backup of the Transport Global 
should not be attempted. In the event that a site decides to back out this patch, the site should 
contact the Enterprise Service Desk (ESD) to submit a help desk ticket. The development team 
will need to issue a follow-on patch in order to comprehensively back-out this patch and / or to 
clean up corrupted data / remove data dictionary changes, if needed and restore the system to a 
functioning state.
Please contact the EPMD team for assistance since this installed patch contains components in 
addition to routines.

5.7 Back-out Verification Procedure
Successful back-out is confirmed by verification that the back-out patch was successfully 
implemented. This includes successful installation and testing that the back-out acted as 
expected, as defined together with the team the site contacted in section 5.5.

6 Rollback Procedure
Rollback pertains to data. The only data changes in this patch are specific to the operational 
software and platform settings and they are covered in the Back-out procedures detailed 
elsewhere in this document.

6.1 Rollback Considerations
Not applicable.

6.2 Rollback Criteria
Not applicable.

6.3 Rollback Risks
Not applicable.

6.4 Authority for Rollback
Not applicable.

6.5 Rollback Procedure
Not applicable.

6.6 Rollback Verification Procedure
Not applicable.


	Introduction
	Purpose
	Dependencies
	Constraints

	Roles and Responsibilities
	Deployment
	Timeline
	Site Readiness Assessment
	Deployment Topology (Targeted Architecture)
	Site Information (Locations, Deployment Recipients)
	Site Preparation

	Resources
	Facility Specifics
	Hardware
	Software
	Communications
	Deployment / Installation / Back-out Checklist



	Installation
	Pre-installation and System Requirements
	Platform Installation and Preparation
	Download and Extract Files
	Database Creation
	Installation Scripts
	Cron Scripts
	Access Requirements and Skills Needed for the Installation
	Installation Procedure
	Installation Verification Procedure
	System Configuration
	Database Tuning

	Back-out Procedure
	Back-out Strategy
	Back-out Considerations
	Load Testing
	User Acceptance Testing

	Back-out Criteria
	Back-out Risks
	Authority for Back-out
	Back-out Procedure
	Back-out Verification Procedure

	Rollback Procedure
	Rollback Considerations
	Rollback Criteria
	Rollback Risks
	Authority for Rollback
	Rollback Procedure
	Rollback Verification Procedure


